
Chin. Vivian

From:
Sent:
To:
Cc:
Subject:
Attachments:

Kevin Brussee <kbrussee@ebcincny.com>
Wednesday, April 02, 2014 10:14 AM
Chin, Vivian
'Charlie Sosik'
RE:83 Skillman Street, Brooklyn, NY - Former Junk Yard
Schedule Page Revised.pdf

Vivian,

I really appreciate your effort towards moving this project along. As requested, I revised the schedule page to reflect a
start time of April 18th.

Please let me know if anything else is needed.

Thanks again,

Kevin Brussee
Senior Project Manager

Environmental Business Consultants
Ph: 631.504.6000 ext. 114
Fax: 631.924.2870
Cell: 631.338.1749
Kbrussee@ebcincny.com

From: Chin, Vivian [mailto:Chin.Vivian@epa.gov]
Sent: Wednesday, April 02, 20149:37 AM
To: Kevin Brussee
Subject: RE: 83 Skillman Street, Brooklyn, NY - Former Junk Yard

Hi Kevin,

The remedial action schedule in Section 6 of your 3/28/14 notification doesn't allow enough time for your receipt of EPA
approval. I am preparing an Approval to circulate for EPAmanagement concurrence but you've listed April 7, 2014 as
the start date, it will not be issued by then. The schedule should allow 30 days from EPA receipt of the notification
before starting. Could you please send me a revised schedule for the record? That revision will become part of the
notification which will be referenced in the Approval so I'll wait for your response before proceeding with the EPA

concurrence process.

Thanks,
Vivian Chin
U.S. Environmental Protection Agency - Region 2
Pesticides & Toxic Substances Branch
2890 Woodbridge Avenue, MS-105
Edison, NJ 08837
Phone: 732-906-6179; Fax: 732-321-6788
chin.vivian@epa.gov
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6.0 REMEDIAL ACTION SCHEDULE
Stage 1 will be implemented immediately following RA WP approval by the NYSDEC and

approval of this Notification by the USEPA. Prior to implementation, notifications to all

appropriate agencies will be made. The proposed remedial action schedule is as follows:

Remedial Activity .....•.. .: Proposed Start Date Anticipated Completion Date

Implementation of Stage 1 and April 18,2014 April 29, 2014

Stage 2 of this Notification

Implementation of Stage 3 of April 30, 2014 May 30, 2014

this Notification

Installation and Sampling of June 2, 2014 June 6, 2014

Four Post-Excavation

Monitoring Wells

Submission of Final - Upon Completion of all remedial

Engineering Report activities outlined within RAWP
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